

Grupo 1B 2025 - Feature #5988

Feature # 5987 (New): Fase 3: Implementación

Creación de app móvil

12/04/2025 10:17 AM - martin castillo

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/11/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			