

Grupo 1B 2025 - Feature #5992

Feature # 5987 (New): Fase 3: Implementación

Redaccion de informe 3

12/04/2025 10:34 AM - martin castillo

Status:	New	Start date:	12/11/2025
Priority:	Normal	Due date:	12/18/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/04/2025 10:35 AM - martin castillo

- Due date changed from 12/23/2025 to 12/18/2025
- Start date changed from 12/22/2025 to 12/11/2025