

Grupo 1B 2025 - Bug #5993

Feature # 5987 (New): Fase 3: Implementación

Desarrollo de experiencia unity

12/04/2025 10:35 AM - martin castillo

Status:	New	Start date:	12/04/2025
Priority:	Normal	Due date:	12/18/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/04/2025 10:36 AM - martin castillo

- Parent task set to #5987