

Grupo 1 II-2018 - Bug #601

Realizar Informe de Fase Final

07/16/2019 12:41 PM - Gonzalo Vega

Status:	New	Start date:	07/15/2019
Priority:	Normal	Due date:	07/16/2019
Assignee:		% Done:	70%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			