

GRUPO 5 - Feature #6013

Feature # 5183 (In Progress): Fase 2  
Feature # 5709 (New): Reensamblaje

Ajuste de piezas de la Garra

12/13/2025 08:56 PM - Brayan Palacios

|                 |          |                 |            |
|-----------------|----------|-----------------|------------|
| Status:         | Resolved | Start date:     | 11/10/2025 |
| Priority:       | Normal   | Due date:       | 11/12/2025 |
| Assignee:       |          | % Done:         | 100%       |
| Category:       |          | Estimated time: | 0.00 hour  |
| Target version: |          | Spent time:     | 0.00 hour  |
| Description     |          |                 |            |

History

#1 - 12/13/2025 08:56 PM - Brayan Palacios

- Status changed from New to Resolved
- Parent task set to #5709

#2 - 12/13/2025 09:23 PM - Brayan Palacios

- Due date changed from 11/10/2025 to 11/12/2025
- Start date changed from 11/07/2025 to 11/10/2025