

GRUPO 5 - Feature #6016

Feature # 5183 (In Progress): Fase 2

Feature # 5689 (Resolved): Actividades del Brazo Robótico

Análisis de límite de Carga

12/13/2025 09:07 PM - Brayan Palacios

Status:	Resolved	Start date:	11/03/2025
Priority:	Normal	Due date:	11/03/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/13/2025 09:07 PM - Brayan Palacios

- Parent task set to #5689

#2 - 12/13/2025 09:08 PM - Brayan Palacios

- Status changed from New to Resolved

- % Done changed from 0 to 100