

GRUPO 7 - Feature #6017

Feature # 5959 (New): FASE 5: PRUEBAS Y AJUSTES

Creación de la pista de obstáculos

12/13/2025 09:10 PM - Brandon Quispe

Status:	New	Start date:	12/25/2025
Priority:	Normal	Due date:	12/26/2025
Assignee:	Brandon Quispe	% Done:	20%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			
Se crea la pista de obstáculos con los materiales listos en un plano de 6x5			