

GRUPO 5 - Feature #6019

Feature # 5183 (In Progress): Fase 2
Feature # 5667 (In Progress): Codificación

Calibración de Movimiento

12/13/2025 09:15 PM - Brayan Palacios

Status:	Resolved	Start date:	11/27/2025
Priority:	Normal	Due date:	11/28/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/13/2025 09:15 PM - Brayan Palacios

- Parent task set to #5667

#2 - 12/13/2025 09:15 PM - Brayan Palacios

- Tracker changed from Bug to Feature

#3 - 12/13/2025 09:16 PM - Brayan Palacios

- Due date changed from 12/25/2025 to 11/26/2025

#4 - 12/13/2025 09:16 PM - Brayan Palacios

- Status changed from New to Resolved

#5 - 12/13/2025 09:48 PM - Brayan Palacios

- File calendar.png added
- Due date changed from 11/26/2025 to 12/03/2025
- Start date changed from 11/24/2025 to 12/01/2025

#6 - 12/13/2025 09:49 PM - Brayan Palacios

- Due date changed from 12/03/2025 to 12/26/2025
- Start date changed from 12/01/2025 to 12/24/2025

#7 - 12/13/2025 09:50 PM - Brayan Palacios

- Due date changed from 12/26/2025 to 11/26/2025
- Start date changed from 12/24/2025 to 11/24/2025

#8 - 12/13/2025 09:51 PM - Brayan Palacios

- Due date changed from 11/26/2025 to 11/28/2025
- Start date changed from 11/24/2025 to 11/26/2025

#9 - 12/13/2025 09:52 PM - Brayan Palacios

- Start date changed from 11/26/2025 to 11/27/2025

Files

