

GRUPO 5 - Feature #6020

Feature # 5183 (In Progress): Fase 2
Feature # 5709 (New): Reensamblaje

Asegurar componentes sensibles

12/13/2025 09:21 PM - Brayan Palacios

Status:	Resolved	Start date:	11/14/2025
Priority:	Normal	Due date:	11/17/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/13/2025 09:22 PM - Brayan Palacios

- Status changed from New to Resolved

#2 - 12/13/2025 09:24 PM - Brayan Palacios

- Due date changed from 11/14/2025 to 11/17/2025

- Start date changed from 11/12/2025 to 11/14/2025