### GRUPO 5 - Feature #6021

Feature # 5183 (In Progress): Fase 2 Feature # 5709 (New): Reensamblaje

## Visualizar tiempo de Agarre

12/13/2025 09:31 PM - Brayan Palacios

Status:	Resolved	Start date:	11/19/2025
Priority:	High	Due date:	11/19/2025
Assignee:		% Done:	100%
Category:		Estimated tin	<b>ne:</b> 0.00 hour
Target version:		Spent time:	0.00 hour
Description			

#### History

### #1 - 12/13/2025 09:31 PM - Brayan Palacios

- Parent task set to #5709

### #2 - 12/13/2025 09:31 PM - Brayan Palacios

- Due date changed from 11/14/2025 to 11/19/2025
- Start date changed from 11/14/2025 to 11/19/2025

#### #3 - 12/13/2025 09:32 PM - Brayan Palacios

- Due date changed from 11/19/2025 to 11/17/2025
- Start date changed from 11/19/2025 to 11/17/2025

# #4 - 12/13/2025 09:32 PM - Brayan Palacios

- Due date changed from 11/17/2025 to 11/19/2025
- Start date changed from 11/17/2025 to 11/19/2025

# #5 - 12/13/2025 09:32 PM - Brayan Palacios

- % Done changed from 0 to 100

#### #6 - 12/13/2025 09:33 PM - Brayan Palacios

- Status changed from New to Resolved
- Priority changed from Normal to High

12/15/2025 1/1