

GRUPO 5 - Feature #6024

Feature # 5183 (In Progress): Fase 2

Feature # 5667 (In Progress): Codificación

Complementar Interfaz con el código

12/13/2025 10:01 PM - Brayan Palacios

Status:	Resolved	Start date:	12/08/2025
Priority:	Urgent	Due date:	12/11/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/13/2025 10:01 PM - Brayan Palacios

- Status changed from New to Resolved
- Priority changed from Normal to Urgent