

GRUPO 5 - Feature #6047

Feature # 6044 (In Progress): Fase 3

Codificación Final del Sistema

12/28/2025 03:31 PM - Brayan Palacios

Status:	In Progress	Start date:	12/12/2025
Priority:	Normal	Due date:	12/29/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 6052: Corrección de errores detectados			Resolved
Feature # 6053: Versión final del programa			Resolved
Feature # 6054: Creación del manual de usuario			Resolved
Feature # 6055: Ajuste de parámetros de movimiento			Resolved
Feature # 6056: Optimización del código			Resolved

History

#1 - 12/28/2025 08:13 PM - Brayan Palacios

- Status changed from New to In Progress