

GRUPO 5 - Feature #6049

Feature # 6044 (In Progress): Fase 3

Ajustes Mecánicos

12/28/2025 03:32 PM - Brayan Palacios

Status:	Resolved	Start date:	12/08/2025
Priority:	Normal	Due date:	12/23/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 6061: Ajuste manual de articulaciones			Resolved
Feature # 6062: Revisión de fijaciones y ejes			Resolved
Feature # 6063: Ajuste de la garra			Resolved
Feature # 6064: Revisión final del montaje			Resolved

History

#1 - 12/28/2025 05:14 PM - Brayan Palacios

- Status changed from New to Resolved