

GRUPO 5 - Feature #6056

Feature # 6044 (In Progress): Fase 3

Feature # 6047 (In Progress): Codificación Final del Sistema

Optimización del código

12/28/2025 05:02 PM - Brayan Palacios

Status:	Resolved	Start date:	12/23/2025
Priority:	Normal	Due date:	12/26/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/28/2025 05:03 PM - Brayan Palacios

- Start date changed from 12/21/2025 to 12/22/2025

#2 - 12/28/2025 05:03 PM - Brayan Palacios

- Due date changed from 12/24/2025 to 12/26/2025

- Start date changed from 12/22/2025 to 12/23/2025

#3 - 12/28/2025 05:22 PM - Brayan Palacios

- Status changed from New to Resolved