

Grupo III - Feature #606

Support # 619 (Resolved): Fase I: Diseño y construcción de la Maqueta Experimental

Feature # 611 (Resolved): IV. Construcción de maqueta experimental

Elaboración y analisis de la maqueta experimental

08/19/2019 03:05 PM - Anonymous

Status:	Resolved	Start date:	08/13/2019
Priority:	Urgent	Due date:	08/27/2019
Assignee:	Jorge Fernandez	% Done:	100%
Category:		Estimated time:	14.00 hours
Target version:		Spent time:	0.00 hour
Description			
definir el diseño que se desarrollará			
Subtasks:			
Feature # 854: Investigación de sistemas hidroponicos			Resolved
Feature # 855: Elaboracion del diseño 3D de la maqueta			Resolved

History

#1 - 08/19/2019 03:06 PM - Anonymous

- % Done changed from 50 to 90

#2 - 08/19/2019 05:18 PM - Jorge Fernandez

- Tracker changed from Bug to Feature

#3 - 09/09/2019 06:14 PM - Anonymous

- Subject changed from Definición del diseño to Elaboración y analisis de la maqueta experimental
- Due date changed from 08/20/2019 to 09/03/2019
- Assignee set to Jorge Fernandez
- Priority changed from Normal to Urgent
- % Done changed from 90 to 100
- Estimated time changed from 2.00 to 14.00

#4 - 09/10/2019 10:45 AM - Jorge Fernandez

- Parent task set to #611

#5 - 09/10/2019 10:49 AM - Jorge Fernandez

- Status changed from New to Resolved