

Lukia-APR - Feature #6067

Feature # 5827 (New): Fase III

Creacion FrontEnd

12/29/2025 09:45 AM - Gustavo Rios

Status:	New	Start date:	11/24/2025
Priority:	Normal	Due date:	12/15/2025
Assignee:	Andrew Campos	% Done:	80%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	0.00 hour
Description			