

Lukia-APR - Feature #6070

Feature # 5827 (New): Fase III

Pruebas de sistema

12/29/2025 09:47 AM - Gustavo Rios

Status:	New	Start date:	12/19/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:	Gustavo Rios	% Done:	80%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se realizan pruebas del sistema en busca de errores de carga o bug's de uso			

History

#1 - 12/29/2025 09:48 AM - Gustavo Rios

- % Done changed from 0 to 80

#2 - 12/29/2025 09:55 AM - Gustavo Rios

- Due date changed from 12/31/2025 to 12/22/2025

- Start date changed from 12/22/2025 to 12/19/2025