

GRUPO 10 - Feature #6111

Feature # 4949 (New): CONSTRUCCIÓN DEL ROBOT

Configuracion del HUB

12/29/2025 07:16 PM - Edynson Tola

Status:	New	Start date:	09/26/2025
Priority:	Normal	Due date:	10/03/2025
Assignee:		% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 12/29/2025 07:16 PM - Edynson Tola

- Due date changed from 12/25/2025 to 01/02/2026
- Start date changed from 09/24/2025 to 09/26/2025

#2 - 12/29/2025 07:17 PM - Edynson Tola

- Due date changed from 01/02/2026 to 10/03/2025

#3 - 12/29/2025 08:31 PM - Edynson Tola

- Parent task set to #4949