

GRUPO 4 - Feature #6113

Feature # 6109 (New): Fase 3
Feature # 6112 (New): Documentación Fase 3

Informe 3 F3

12/29/2025 07:18 PM - ariel colque

Status:	New	Start date:	12/26/2025
Priority:	Urgent	Due date:	12/29/2025
Assignee:	Guillermo Contreras	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/29/2025 09:21 PM - ariel colque
- Subject changed from Informe 3 to Informe 3 F3