

GRUPO 10 - Feature #6116

INICIO Y PLANIFICACIÓN

12/29/2025 08:00 PM - Edynson Tola

Status:	New	Start date:	09/03/2025
Priority:	Normal	Due date:	10/10/2025
Assignee:		% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	10.00 hours
Description			
Subtasks:			
Feature # 4831: Planificación del Proyecto			New
Feature # 6133: Division de roles			New
Feature # 6134: Programacion de reuniones semanales			New

History

#1 - 12/29/2025 08:00 PM - Edynson Tola

- Tracker changed from Bug to Feature