

Grupo III - Feature #614

Support # 620 (New): Fase II: Programación Rasperry-Pi o Arduino

IX. Justificación de la arquitectura del SHC

08/19/2019 04:48 PM - Jorge Fernandez

Status:	New	Start date:	10/01/2019
Priority:	Normal	Due date:	10/14/2019
Assignee:	Jorge Fernandez	% Done:	0%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/19/2019 04:59 PM - Jorge Fernandez

- Due date changed from 10/07/2019 to 10/14/2019
- Assignee set to Jorge Fernandez
- Estimated time changed from 6.00 to 12.00

#2 - 08/19/2019 05:11 PM - Jorge Fernandez

- Priority changed from High to Normal

#3 - 09/10/2019 10:41 AM - Jorge Fernandez

- Parent task set to #620