

Grupo III - Feature #616

Support # 621 (New): Fase III: Aplicativo dispositivos móvil

XIII. Justificación del aplicativo para la comunicación Web del dispositivo móvil

08/19/2019 04:53 PM - Jorge Fernandez

|                 |                |                 |             |
|-----------------|----------------|-----------------|-------------|
| Status:         | New            | Start date:     | 10/29/2019  |
| Priority:       | Normal         | Due date:       | 11/11/2019  |
| Assignee:       | Nicolas Colque | % Done:         | 0%          |
| Category:       |                | Estimated time: | 12.00 hours |
| Target version: |                | Spent time:     | 0.00 hour   |
| Description     |                |                 |             |

History

#1 - 08/19/2019 05:01 PM - Jorge Fernandez

- Due date changed from 10/21/2019 to 11/11/2019
- Start date changed from 10/15/2019 to 10/29/2019
- Estimated time changed from 6.00 to 12.00

#2 - 08/19/2019 05:07 PM - Jorge Fernandez

- Assignee set to Jorge Fernandez

#3 - 08/19/2019 05:09 PM - Jorge Fernandez

- Assignee changed from Jorge Fernandez to Nicolas Colque
- Priority changed from High to Normal

#4 - 09/10/2019 10:42 AM - Jorge Fernandez

- Parent task set to #621