

Grupo III - Feature #618

Support # 621 (New): Fase III: Aplicativo dispositivos móvil

XVII. Pruebas experimentales y entrega informa final del proyecto

08/19/2019 04:56 PM - Jorge Fernandez

Status:	New	Start date:	11/26/2019
Priority:	High	Due date:	12/09/2019
Assignee:		% Done:	0%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/19/2019 04:56 PM - Jorge Fernandez

- Due date changed from 10/28/2019 to 11/04/2019
- Start date changed from 10/22/2019 to 10/29/2019

#2 - 08/19/2019 05:04 PM - Jorge Fernandez

- Due date changed from 11/04/2019 to 12/09/2019
- Assignee set to Jorge Fernandez
- Start date changed from 10/29/2019 to 11/26/2019
- Estimated time changed from 6.00 to 12.00

#3 - 08/19/2019 05:06 PM - Jorge Fernandez

Entrega técnica

#4 - 08/19/2019 05:10 PM - Jorge Fernandez

- Assignee changed from Jorge Fernandez to Anonymous

#5 - 09/10/2019 10:42 AM - Jorge Fernandez

- Parent task set to #621