

Grupo III - Support #619

Fase I: Diseño y construcción de la Maqueta Experimental

08/19/2019 05:27 PM - Jorge Fernandez

Status:	Resolved	Start date:	08/13/2019
Priority:	Urgent	Due date:	09/16/2019
Assignee:		% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	36.00 hours
Description Armado con material reciclable Configuración del sistema hidropónico Informe I			
Subtasks:			
Feature # 609: Desarrollo plan de proyecto			Resolved
Feature # 610: III. Justificación del diseño de la maqueta experimental			Resolved
Feature # 611: IV. Construcción de maqueta experimental			Resolved
Feature # 606: Elaboración y analisis de la maqueta experimental			Resolved
Feature # 854: Investigación de sistemas hidroponicos			Resolved
Feature # 855: Elaboracion del diseño 3D de la maqueta			Resolved
Feature # 612: V. Entrega de informe I y demostración de funcionamiento			Resolved

History

#1 - 08/19/2019 05:27 PM - Jorge Fernandez

- Start date changed from 08/12/2019 to 08/20/2019

#2 - 08/27/2019 07:45 PM - Jorge Fernandez

- % Done changed from 10 to 40

#3 - 09/10/2019 10:43 AM - Jorge Fernandez

- Status changed from New to In Progress

#4 - 09/24/2019 05:34 PM - Jorge Fernandez

- Status changed from In Progress to Resolved