

Grupo II - Support #623

Construcción de diseño digital de SHC

08/19/2019 08:37 PM - Camilo Mamani

Status:	New	Start date:	08/20/2019
Priority:	Normal	Due date:	08/27/2019
Assignee:	Fabian Rios	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/19/2019 08:41 PM - Camilo Mamani

- Tracker changed from Bug to Support

#2 - 08/20/2019 05:48 PM - Fabian Rios

- Assignee changed from Huber Ticona to Fabian Rios

#3 - 08/27/2019 07:57 PM - Camilo Mamani

- Due date changed from 08/23/2019 to 09/10/2019

- Start date changed from 08/20/2019 to 09/03/2019

#4 - 08/27/2019 07:58 PM - Camilo Mamani

- Due date changed from 09/10/2019 to 09/03/2019

- Start date changed from 09/03/2019 to 08/27/2019

#5 - 08/27/2019 08:00 PM - Camilo Mamani

- Due date changed from 09/03/2019 to 08/27/2019

- Start date changed from 08/27/2019 to 08/20/2019

#6 - 08/27/2019 08:05 PM - Camilo Mamani

- % Done changed from 0 to 100