

Grupo 1 - Feature #63

Fases del proyecto

09/14/2017 09:41 AM - Anonymous

Status:	New	Start date:	08/22/2017
Priority:	High	Due date:	11/30/2017
Assignee:		% Done:	100%
Category:	Tareas de planificación	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 53: Fase 1			New
Feature # 55: Construir el robot			New
Feature # 56: Fase 2			New
Feature # 41: Programar a RobotZuelo			New
Feature # 42: diseñar algoritmo 1			New
Feature # 43: diseñar algoritmo 2			New
Feature # 44: diseñar algoritmo 3			New
Feature # 78: Modificar el robot			New
Feature # 58: Fase 3			New
Feature # 49: configuración remota			New
Feature # 62: Fase 4			New
Feature # 84: Etapa de pruebas			New
Feature # 85: Corrección de errores			New