

Grupo I - Feature #649

Formulacion del Plan de proyecto

08/20/2019 07:44 PM - Llosect Moscoso

Status:	New	Start date:	08/20/2019
Priority:	Normal	Due date:	09/03/2019
Assignee:	Rodrigo González	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description Se realizará las siguientes organizacion sobre el proyecto: - Proposito, alcance y objetivo. - Suposiciones y restricciones. - Entregables del proyecto. - Organizacion del proyecto.			

History

#1 - 08/20/2019 07:48 PM - Rodrigo González

- % Done changed from 0 to 70

#2 - 08/20/2019 07:56 PM - Rodrigo González

- Start date changed from 08/20/2019 to 08/22/2019

#3 - 08/20/2019 07:57 PM - Rodrigo González

- Due date changed from 08/27/2019 to 09/03/2019

- Start date changed from 08/22/2019 to 08/27/2019

#4 - 08/20/2019 07:59 PM - Rodrigo González

- Due date changed from 09/03/2019 to 08/27/2019

- Start date changed from 08/27/2019 to 08/20/2019

#5 - 08/20/2019 08:16 PM - Rodrigo González

- Assignee set to Rodrigo González

- % Done changed from 70 to 80

#6 - 08/27/2019 06:22 PM - Rodrigo González

- % Done changed from 80 to 100

#7 - 09/10/2019 02:07 AM - Llosect Moscoso

- Subject changed from Formulacion del proyecto to Formulacion del Plan de proyecto

- Due date changed from 08/27/2019 to 09/03/2019