

## Grupo 3 2019 - Feature #667

### 1.2 Verificar piezas necesarias

08/27/2019 09:14 AM - José Diaz

<b>Status:</b>	New	<b>Start date:</b>	08/12/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	08/27/2019
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Realizar la contabilidad, y búsqueda de piezas faltantes para el armado del robot.			

#### History

##### #1 - 08/27/2019 09:15 AM - José Diaz

- Subject changed from *Verificar piezas necesarias* to *1.2 Verificar piezas necesarias*
- Due date set to *08/27/2019*
- Start date changed from *08/27/2019* to *08/12/2019*
- % Done changed from *40* to *50*

##### #2 - 08/27/2019 09:19 AM - José Diaz

- % Done changed from *50* to *80*

##### #3 - 08/31/2019 09:02 PM - José Diaz

- % Done changed from *80* to *100*