

Grupo 5 - Feature #71

Realizar pruebas de los tres patrones ya finalizados

09/14/2017 10:01 AM - Jari Marchant

Status:	New	Start date:	11/10/2017
Priority:	Normal	Due date:	11/15/2017
Assignee:	Jari Marchant	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
se probaran por ultima vez los tres patrones			

History

- #1 - 09/14/2017 10:20 AM - Jari Marchant
 - Due date changed from 10/17/2017 to 10/30/2017
 - Start date changed from 10/10/2017 to 10/26/2017
- #2 - 09/14/2017 10:30 AM - Jari Marchant
 - Assignee set to Jari Marchant
- #3 - 09/26/2017 09:14 AM - Jari Marchant
 - Due date changed from 10/30/2017 to 11/15/2017
 - Start date changed from 10/26/2017 to 11/10/2017