

Grupo IV - Feature #788

Feature # 658 (New): Implementación

Programación del SHC

08/31/2019 04:53 AM - Pedro Araya

Status:	New	Start date:	10/22/2019
Priority:	Normal	Due date:	11/19/2019
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/31/2019 05:13 AM - Pedro Araya

- Start date changed from 10/29/2019 to 10/22/2019