

Grupo IV - Bug #789

Feature # 658 (New): Implementación

Armado del SHC

08/31/2019 05:03 AM - Pedro Araya

Status:	New	Start date:	10/22/2019
Priority:	Normal	Due date:	10/29/2019
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/31/2019 05:04 AM - Pedro Araya

- Parent task set to #658

#2 - 10/15/2019 01:27 PM - Pedro Araya

- Start date changed from 10/15/2019 to 10/22/2019