

Grupo 3 - Feature #79

Elaboracion de presentacion final

09/14/2017 10:27 AM - Jorge Fernandez

| | | | |
|-----------------|------|-----------------|------------|
| Status: | New | Start date: | 11/18/2017 |
| Priority: | High | Due date: | 12/03/2017 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 6.00 hours |
| Target version: | | Spent time: | 5.00 hours |
| Description | | | |

History

- #1 - 09/14/2017 10:28 AM - Jorge Fernandez
- Due date changed from 11/12/2017 to 11/02/2017
- Start date changed from 10/11/2017 to 10/12/2017
- #2 - 10/31/2017 08:21 AM - Anonymous
- Due date changed from 11/02/2017 to 12/03/2017
- Start date changed from 10/12/2017 to 11/16/2017
- #3 - 11/12/2017 05:17 PM - Anonymous
- Start date changed from 11/16/2017 to 11/18/2017
- #4 - 11/14/2017 08:54 AM - Jorge Fernandez
- % Done changed from 0 to 10
- #5 - 11/20/2017 10:53 PM - Anonymous
- % Done changed from 10 to 80
- #6 - 11/28/2017 10:34 PM - Anonymous
- % Done changed from 80 to 100