

Grupo IV - Feature #790

Feature # 658 (New): Implementación

Pruebas de integración

08/31/2019 05:06 AM - Pedro Araya

Status:	New	Start date:	10/29/2019
Priority:	Normal	Due date:	11/28/2019
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/31/2019 05:07 AM - Pedro Araya

- Parent task set to #658

#2 - 08/31/2019 05:07 AM - Pedro Araya

- Start date changed from 11/12/2019 to 11/05/2019

#3 - 08/31/2019 05:14 AM - Pedro Araya

- Start date changed from 11/05/2019 to 10/29/2019