

Grupo 5 2019 - Feature #824

Feature # 822 (In Progress): 2. Documentación

2.2 Carta Gantt

09/03/2019 10:07 AM - Katia Layi

Status:	Resolved	Start date:	08/27/2019
Priority:	Normal	Due date:	09/03/2019
Assignee:	Sebastian Torres	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	6.00 hours
Description			
Creación de la Carta Gantt y planificación de las actividades.			

History

#1 - 09/03/2019 10:08 AM - Katia Layi

- Tracker changed from Bug to Feature
- Status changed from New to Resolved

#2 - 09/03/2019 10:11 AM - Katia Layi

- Parent task set to #822

#3 - 09/10/2019 08:32 AM - Katia Layi

- Subject changed from 4.1 Carta Gantt to 2.2 Carta Gantt

#4 - 10/10/2019 10:59 AM - Katia Layi

- Estimated time set to 6.00