

Grupo III - Feature #855

Support # 619 (Resolved): Fase I: Diseño y construcción de la Maqueta Experimental

Feature # 611 (Resolved): IV. Construcción de maqueta experimental

Feature # 606 (Resolved): Elaboración y analisis de la maqueta experimental

Elaboracion del diseño 3D de la maqueta

09/09/2019 06:24 PM - Anonymous

Status:	Resolved	Start date:	08/20/2019
Priority:	Urgent	Due date:	08/27/2019
Assignee:		% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/10/2019 10:50 AM - Jorge Fernandez

- Status changed from New to Resolved