

## Grupo 3 2019 - Feature #878

### 2.9 Informe de Avance

09/26/2019 08:39 AM - José Diaz

|                                            |        |                        |            |
|--------------------------------------------|--------|------------------------|------------|
| <b>Status:</b>                             | New    | <b>Start date:</b>     | 09/24/2019 |
| <b>Priority:</b>                           | Normal | <b>Due date:</b>       | 10/17/2019 |
| <b>Assignee:</b>                           |        | <b>% Done:</b>         | 100%       |
| <b>Category:</b>                           |        | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                     |        | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>                         |        |                        |            |
| Se comenzo a realizar el informe de avance |        |                        |            |

#### History

##### #1 - 09/26/2019 08:41 AM - José Diaz

- Subject changed from 2.7 Informe de Avance to 2.9 Informe de Avance

##### #2 - 10/08/2019 08:12 AM - José Diaz

- % Done changed from 20 to 40

##### #3 - 10/17/2019 03:09 AM - José Diaz

- % Done changed from 40 to 100