

Grupo 3 2019 - Feature #881

2.9.2 Material Audiovisual del robot "Crusader Fox"

09/26/2019 08:54 AM - José Díaz

Status:	New	Start date:	09/27/2019
Priority:	Normal	Due date:	10/03/2019
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Días en los que se realizara el material audiovisual de nuestro robot "CrusaderFox".			

History

#1 - 09/26/2019 08:54 AM - José Díaz

- Tracker changed from Bug to Feature

#2 - 10/08/2019 08:11 AM - José Díaz

- % Done changed from 0 to 100