

Grupo 3 2019 - Feature #896

6.1 Informe Final

12/16/2019 11:14 PM - José Díaz

Status:	New	Start date:	12/16/2019
Priority:	Normal	Due date:	12/20/2019
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Corrección del informe de avance.			