

Grupo 5 - Feature #95

Formulacion plan proyecto

09/14/2017 11:01 AM - Jari Marchant

Status:	New	Start date:	09/01/2017
Priority:	Normal	Due date:	09/20/2017
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Se formulara el plan a seguir durante las fases de este proyecto			

History

#1 - 09/14/2017 11:02 AM - Jari Marchant

- Due date set to 09/14/2017
- Start date changed from 09/14/2017 to 09/01/2017

Se formulara el plan a seguir durante las fases de este proyecto

#2 - 09/14/2017 11:05 AM - Jari Marchant

- Due date changed from 09/14/2017 to 09/20/2017
- % Done changed from 0 to 80

#3 - 09/26/2017 08:16 AM - Jari Marchant

- % Done changed from 80 to 100