

Grupo 5 - Feature #97

Feature # 25 (New): Realización de la documentación del proyecto

modificación de avance 1

09/14/2017 11:04 AM - Jari Marchant

|                 |               |                 |            |
|-----------------|---------------|-----------------|------------|
| Status:         | New           | Start date:     | 09/14/2017 |
| Priority:       | Normal        | Due date:       | 10/05/2017 |
| Assignee:       | Jari Marchant | % Done:         | 100%       |
| Category:       |               | Estimated time: | 0.00 hour  |
| Target version: |               | Spent time:     | 0.00 hour  |
| Description     |               |                 |            |

History

#1 - 09/14/2017 11:06 AM - Jari Marchant

- Due date set to 09/24/2017

#2 - 09/14/2017 11:08 AM - Jari Marchant

- % Done changed from 0 to 30

- Parent task set to #25

#3 - 09/26/2017 08:11 AM - Jari Marchant

- Due date changed from 09/24/2017 to 10/05/2017

#4 - 10/03/2017 08:18 AM - Jari Marchant

- % Done changed from 30 to 50

#5 - 10/21/2017 07:09 PM - Jari Marchant

- % Done changed from 50 to 100