

Grupo 1 A - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4108	Feature	New	Normal	Preparación de panel para la feria		12/12/2024 07:17 PM
4107	Feature	New	Normal	Ultimas Implementaciones		12/12/2024 07:17 PM
4106	Feature	New	Normal	Arreglo de Bugs		12/12/2024 07:17 PM
4105	Feature	New	Normal	Revisión de material de documentación subido		12/12/2024 07:18 PM
4103	Feature	New	Normal	Termino de Wiki		12/12/2024 07:18 PM
4102	Feature	New	Normal	Bitácoras Semanales Etapa N°3		12/12/2024 07:16 PM
4101	Feature	New	Normal	Informe Final		12/12/2024 07:15 PM
4100	Feature	New	Normal	Desarrollo del Robot Etapa N°3		12/12/2024 07:17 PM
4099	Feature	New	Normal	Exhibicion de Resultados de Proyecto		12/12/2024 07:17 PM
4098	Feature	New	Normal	Documentacion Etapa N°3		12/12/2024 07:18 PM
4097	Feature	New	Normal	Etapa N°3		12/12/2024 07:18 PM
4051	Feature	New	Normal	Fotografías de avance		10/28/2024 08:33 AM
4049	Feature	New	Normal	Diseño "artístico" del robot		10/28/2024 08:33 AM
4047	Feature	New	Normal	Supervision de Arquitectura del robot		10/28/2024 08:33 AM
4046	Feature	New	Normal	Controlar el robot via control inalámbrico o Alámbrico(Extra)		10/28/2024 08:32 AM
4044	Feature	New	Normal	Desarrollo de Manual de Usuario		11/11/2024 08:09 AM
4042	Feature	New	Normal	Codificación de Tkinter		10/28/2024 08:32 AM
4041	Feature	New	Normal	Codificacion		10/28/2024 08:32 AM
4038	Feature	New	Normal	Informe N°2		11/16/2024 04:14 PM
4036	Feature	New	Normal	Bitácoras Semanales		11/11/2024 08:08 AM
4034	Feature	New	Normal	Documentacion Etapa N°2		11/16/2024 04:14 PM
3881	Feature	New	Normal	Etapa N°2		11/16/2024 04:14 PM
3880	Feature	New	Normal	Codificacion de Funciones generales		09/02/2024 09:40 AM
3879	Feature	New	Normal	Conexion via SSH		08/30/2024 12:38 PM
3878	Feature	New	Immediate	Codificacion del EV3		09/04/2024 04:15 PM
3877	Feature	New	Normal	Rediseño del Robot		09/04/2024 04:16 PM
3876	Feature	New	Normal	Conexion Wifi con el Robot		08/30/2024 12:36 PM
3875	Feature	New	Normal	Conteo de Piezas		08/30/2024 11:58 AM
3874	Feature	New	Normal	Desarrollo del Robot EV3		09/04/2024 04:16 PM
3873	Feature	New	Normal	Informe de la etapa 1		09/06/2024 10:13 AM
3872	Feature	New	Normal	Bitácoras Semanales		09/07/2024 10:59 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3871	Feature	New	Normal	Documentacion Etapa N° 1		09/07/2024 10:59 AM
3859	Feature	New	Immediate	Etapa N° 1		09/07/2024 10:59 AM