

Grupo 1 B 2022 - Test

#	Tracker	Status	Priority	Subject	Assignee	Updated
2241	Feature	New	Normal	Wiki		11/03/2022 02:36 AM
2240	Feature	New	Normal	Manual de Usuario		11/03/2022 02:36 AM
2239	Feature	In Progress	Normal	Diseñar una interfaz definitiva		11/03/2022 02:35 AM
2238	Feature	Resolved	Normal	Agregar Mov. del cañón		11/03/2022 02:35 AM
2237	Feature	Resolved	Normal	Interfaz temporal		11/03/2022 02:34 AM
2236	Feature	In Progress	Normal	Presentación 2		11/03/2022 02:22 AM
2235	Feature	Resolved	Normal	Movimiento desde el Computador vía Wi-Fi		11/03/2022 02:33 AM
2234	Feature	Resolved	Normal	Conexión Wi-Fi		11/03/2022 02:32 AM
2233	Feature	Resolved	Normal	Pruebas Programando		11/03/2022 02:31 AM
2232	Feature	Resolved	Normal	Conexión Bluetooth		11/03/2022 02:30 AM
1778	Feature	Resolved	Normal	Aprender EV3 Programming		11/03/2022 02:25 AM
1777	Feature	Resolved	Normal	Armado del Diseño		11/03/2022 02:10 AM
1776	Feature	Resolved	High	Pruebas de estabilidad		11/03/2022 02:19 AM
1760	Feature	Resolved	Normal	Presentación 1		11/03/2022 02:26 AM
1759	Feature	Resolved	Normal	Inicialización del informe		11/03/2022 02:22 AM
1758	Feature	Resolved	Normal	Asignación del nombre: "Scorpion Machine"		11/03/2022 02:28 AM
1757	Feature	Resolved	Normal	Documentacion del Proyecto		11/03/2022 02:36 AM
1756	Feature	Resolved	Normal	Programación del Robot		11/03/2022 02:35 AM
1755	Feature	Resolved	Normal	Armado de la Base		11/03/2022 02:10 AM
1754	Feature	Resolved	Normal	Planeación del Diseño		11/03/2022 02:28 AM
1753	Feature	Resolved	Normal	Analizar las posibilidades con el robot	francisco silva	11/03/2022 02:10 AM
1752	Feature	Resolved	High	Armado del Robot		11/03/2022 02:28 AM