

Grupo 1 B - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4772	Feature	New	Normal	Manual de usuario		12/11/2024 10:40 PM
4771	Feature	New	Normal	Redacción informe Final		12/11/2024 10:40 PM
4770	Feature	New	Normal	Documentación		12/11/2024 10:39 PM
4769	Feature	New	Normal	Revisión del diseño de la GUI		12/11/2024 10:42 PM
4768	Feature	New	Normal	GUI		12/11/2024 10:42 PM
4767	Feature	New	Normal	Pruebas		12/11/2024 10:41 PM
4766	Feature	New	Normal	Revisión del diseño		12/11/2024 10:36 PM
4765	Feature	New	Normal	Robot		12/11/2024 10:36 PM
4764	Feature	New	Normal	Fase 3		12/11/2024 10:38 PM
4301	Feature	New	Normal	Plataforma del robot		11/07/2024 08:44 AM
4300	Feature	New	Normal	Construcción		11/07/2024 08:44 AM
4299	Feature	New	Normal	Movilidad del robot		10/22/2024 08:55 AM
4257	Feature	New	Normal	GUI		11/07/2024 08:43 AM
4256	Feature	New	Normal	Programación		11/07/2024 08:43 AM
4255	Feature	New	Normal	Informe 2		11/07/2024 08:45 AM
4254	Feature	New	Normal	Bitácoras		11/07/2024 08:45 AM
4253	Feature	New	Normal	Documentación		11/07/2024 08:45 AM
4252	Feature	New	Normal	Etapa 2		11/07/2024 08:45 AM
4127	Feature	New	Normal	Creación del logo		09/08/2024 05:44 PM
4126	Feature	New	Normal	Organización y diseño		09/08/2024 05:39 PM
4125	Feature	New	Normal	Presentación 1		09/08/2024 05:39 PM
4124	Feature	New	Normal	Librerías		09/24/2024 08:53 AM
4123	Feature	New	Normal	GUI		09/24/2024 09:11 AM
4122	Feature	New	Normal	Conectividad del robot		09/08/2024 05:21 PM
3898	Feature	New	Normal	Programación		09/24/2024 08:53 AM
3896	Feature	New	Normal	Informe 1		09/08/2024 05:19 PM
3852	Feature	New	Normal	Bitácoras		09/24/2024 08:52 AM
3768	Feature	New	Normal	Documentación		09/24/2024 08:52 AM
3766	Feature	New	Normal	Prototipo del robot		08/27/2024 09:53 AM
3764	Feature	New	Normal	Conteo de piezas		08/27/2024 09:51 AM
3763	Feature	New	Normal	Tareas		08/27/2024 09:53 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3754	Feature	New	Normal	Etapa 1 (Diseño)		09/24/2024 08:53 AM