

## GRUPO 1 B 2023 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3319	Feature	New	Normal	Presentación final	Bruno Amestica	01/03/2024 08:29 PM
3318	Feature	New	Normal	Informe final	Jorge Caceres	01/03/2024 08:29 PM
3317	Feature	New	Normal	Manual de usuario	Fernando Pizarro	01/03/2024 08:29 PM
3316	Feature	New	Normal	Pruebas		12/22/2023 07:50 PM
3315	Feature	New	Normal	Etapa III		01/03/2024 08:29 PM
3313	Feature	New	Normal	Presentación II	Bruno Amestica	12/05/2023 05:48 PM
3312	Feature	New	Normal	Informe II	Ignacio Garrido	12/05/2023 05:48 PM
3311	Feature	New	Normal	Creación del servidor	Katalina Oviedo	11/23/2023 08:39 AM
3310	Feature	New	Normal	Creación interfaz gráfica	Jorge Caceres	12/05/2023 05:47 PM
3309	Feature	New	Normal	Programación de los movimientos del robot.	Katalina Oviedo	11/16/2023 08:20 AM
3308	Feature	New	Normal	Programación del robot	Katalina Oviedo	12/05/2023 05:47 PM
3306	Feature	New	Normal	Estudiar librerías EV3	Katalina Oviedo	11/08/2023 09:32 PM
3305	Feature	New	Normal	Presentación I	Katalina Oviedo	11/08/2023 09:25 PM
3304	Feature	New	Normal	Informe I	Katalina Oviedo	11/08/2023 09:22 PM
3303	Feature	New	Normal	Instalación SO	Fernando Pizarro	11/08/2023 09:17 PM
3302	Feature	New	Normal	Construcción del robot	Jorge Caceres	11/08/2023 09:18 PM
3301	Feature	New	Normal	Diseño de robot	Jorge Caceres	11/08/2023 08:14 PM
3300	Feature	New	Normal	Revisión del kit EV3	Katalina Oviedo	11/08/2023 07:46 PM
3298	Feature	New	Normal	Asignación de roles	Fernando Pizarro	11/08/2023 07:37 PM
3296	Feature	New	Normal	Etapa II		12/05/2023 05:48 PM
3295	Feature	New	Normal	Etapa I		11/08/2023 09:25 PM
3293	Feature	New	Normal	Wiki	Bruno Amestica	01/03/2024 08:30 PM
3292	Feature	New	Normal	Carta Gantt	Ignacio Garrido	01/03/2024 08:30 PM
3289	Feature	New	Normal	Bitácoras	Fernando Pizarro	01/03/2024 08:30 PM
3288	Feature	New	Normal	Documentación del proyecto		01/03/2024 08:30 PM