

Grupo 2 B - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4779	Feature	Resolved	Normal	Presentación final		12/13/2024 12:12 AM
4778	Feature	Resolved	Normal	Informe 3		12/13/2024 12:12 AM
4777	Feature	Resolved	Normal	Etapas 3		12/13/2024 12:12 AM
4661	Feature	New	Normal	Unión entre la interfaz, servidor y robot		12/13/2024 12:10 AM
4660	Feature	New	Normal	Interfaz		12/13/2024 12:10 AM
4659	Feature	New	Normal	Servidor		12/13/2024 12:10 AM
4658	Feature	New	Normal	Informe 2		12/13/2024 12:09 AM
4657	Feature	New	Normal	Codificación 2		12/13/2024 12:10 AM
4655	Feature	New	Normal	Diseño de la interfaz		11/13/2024 10:58 PM
4654	Feature	Resolved	Normal	Tareas 2		11/13/2024 10:56 PM
4444	Feature	Resolved	Normal	Bitácora Semanal		11/13/2024 10:48 PM
4443	Feature	Resolved	Normal	Etapas 2		12/13/2024 12:10 AM
4138	Feature	Resolved	Urgent	Informe 1	andre guerra	11/13/2024 10:43 PM
4137	Feature	Resolved	Normal	Estudio de librerías EV3 MicroPython	fernando diaz	11/13/2024 10:42 PM
4136	Feature	Resolved	Normal	Ingreso al servidor SS.HH	andre guerra	11/13/2024 10:42 PM
4135	Feature	Resolved	Normal	Codificación	fernando diaz	11/13/2024 10:42 PM
4134	Feature	Resolved	High	Carta Gantt	diego pizarro	11/13/2024 10:42 PM
4133	Feature	Resolved	High	Wiki	diego pizarro	11/13/2024 10:42 PM
4132	Feature	Resolved	Normal	Logo	christopher romo	11/13/2024 10:42 PM
4131	Feature	Resolved	High	Diseño Wiki y Carta Gantt		11/13/2024 10:42 PM
4130	Feature	Resolved	Normal	Diseño y Construcción del prototipo final		09/09/2024 11:16 PM
4129	Feature	Resolved	Normal	Conteo de piezas	andre guerra	09/09/2024 11:15 PM
4128	Feature	Resolved	Normal	Tareas		09/09/2024 11:12 PM
3900	Feature	Resolved	Normal	Bitácora Semanal	andre guerra	11/13/2024 10:41 PM
3899	Feature	Resolved	Urgent	Etapas 1	diego pizarro	11/13/2024 10:41 PM