

GRUPO 3 B 2023 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3499	Feature	New	Normal	Manual de Usuario		01/05/2024 02:25 AM
3498	Feature	New	Normal	Presentación Final	Martin Salinas	01/05/2024 02:25 AM
3497	Feature	New	Normal	Informe Final	Martin Salinas	01/05/2024 02:25 AM
3496	Feature	New	Normal	Fase 3		01/05/2024 02:25 AM
3482	Feature	New	Normal	Implementación de interfaz gráfica	Ignacio Gallardo	12/05/2023 11:13 PM
3481	Feature	New	Normal	Pruebas de conexión interfaz y robot	Ignacio Gallardo	12/05/2023 09:56 PM
3480	Feature	New	Normal	Análisis del brazo del robot	Martin Salinas	12/05/2023 09:51 PM
3479	Feature	New	Normal	Optimización conexión servidor y cliente	Ignacio Gallardo	12/05/2023 09:48 PM
3478	Feature	New	Normal	Análisis de código	Ignacio Gallardo	12/05/2023 11:10 PM
3477	Feature	New	Normal	Desarrollo interfaz gráfica	Ignacio Gallardo	12/05/2023 11:12 PM
3476	Feature	New	Normal	Reasignación de roles	Martin Salinas	12/05/2023 11:08 PM
3475	Feature	New	Normal	Gestion de Redmine	denis condori	12/05/2023 10:18 PM
3402	Feature	New	Normal	Presentacion I	denis condori	12/05/2023 10:30 PM
3401	Feature	Resolved	Normal	Presentacion II	Fernando Klinger	12/05/2023 11:17 PM
3400	Feature	Resolved	Normal	Informe II	Fernando Klinger	12/05/2023 11:16 PM
3399	Feature	New	Normal	Comunicacion SSH entre el notebook y el robot	Ignacio Gallardo	12/05/2023 10:27 PM
3376	Feature	New	Normal	Codificacion	Ignacio Gallardo	12/05/2023 09:17 PM
3373	Feature	New	Normal	Estimacion de Costos	Ignacio Gallardo	12/05/2023 10:32 PM
3372	Feature	New	Normal	Inspeccion del kit EV3	Martin Salinas	12/05/2023 10:10 PM
3370	Feature	New	Normal	Designacion de Roles	denis condori	12/05/2023 10:11 PM
3344	Feature	Resolved	Normal	Wikipedia	denis condori	01/05/2024 07:33 AM
3341	Feature	New	Normal	Carta Gantt	denis condori	01/05/2024 07:33 AM
3340	Feature	New	Normal	Bitácoras	denis condori	01/05/2024 07:34 AM
3339	Feature	New	Normal	Documentación General	denis condori	01/05/2024 07:34 AM
3034	Feature	New	Normal	Avance wiki	Esteban Gutierrez	12/05/2023 09:09 PM
3033	Feature	New	Normal	Informe I	denis condori	12/05/2023 08:55 PM
3024	Feature	New	Normal	Desarrollo del codigo para el control del robot	Ignacio Gallardo	12/05/2023 09:08 PM
3023	Feature	New	Normal	Prueba de conexión del servidor y cliente.	Ignacio Gallardo	12/05/2023 09:07 PM
3014	Feature	New	Normal	Pruebas con librerías ev3dev2	Ignacio Gallardo	12/05/2023 09:17 PM
3013	Feature	New	Normal	Fase 2	Esteban Gutierrez	12/05/2023 11:17 PM
2719	Feature	New	Normal	Instalación de sistema operativo en el robot LEGO EV3	Ignacio Gallardo	12/05/2023 10:27 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2718	Feature	New	Normal	Armado del Robot	denis condori	12/05/2023 10:16 PM
2715	Feature	New	Normal	Planteamiento de diseño del robot	denis condori	12/05/2023 10:10 PM
2714	Feature	New	Normal	Formateo de SD del EV3	Ignacio Gallardo	12/05/2023 10:13 PM
2705	Feature	New	Normal	Fase 1	denis condori	12/05/2023 09:13 PM