

Grupo 3 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
196	Feature	New	Urgent	Diseño Final Conexion remota		11/14/2017 09:14 AM
185	Feature	New	Normal	Creacion de Patron personalizado		10/22/2017 06:36 PM
184	Feature	New	Normal	Programacion de Patrones	Jorge Fernandez	10/21/2017 05:12 PM
115	Feature	New	Normal	Analisis de requerimientos para conexion remota		11/27/2017 05:13 PM
94	Feature	New	Normal	Probar creación de patrones	Jorge Fernandez	10/18/2017 07:28 PM
91	Feature	New	Normal	Añadir movimiento	Jorge Fernandez	10/18/2017 07:29 PM
90	Feature	New	Normal	Prueba de movimiento	Rodrigo González	10/18/2017 07:29 PM
81	Feature	New	Normal	Manual de Usuario		11/14/2017 08:54 AM
79	Feature	New	High	Elaboracion de presentacion final		11/28/2017 10:34 PM
77	Feature	New	Normal	Pruebas del robot		10/18/2017 07:29 PM
76	Feature	New	Normal	Elaboracion avance de informe 2	Gabriel Martinez	10/22/2017 06:36 PM
75	Feature	New	High	Elaboracion presentación 2		10/22/2017 06:35 PM
46	Feature	New	High	Elaboracion de informe Final		11/20/2017 10:53 PM
45	Feature	New	Normal	Comunicarse Remotamente con el robot		10/31/2017 08:05 AM
36	Feature	New	Normal	Programacion del robot	Jorge Fernandez	10/22/2017 06:36 PM
35	Feature	New	Urgent	Elaboracion de presentacion 1		09/14/2017 10:15 AM
34	Feature	New	High	Elaboracion avance de informe 1	Huber Ticona	09/14/2017 10:16 AM
31	Feature	New	High	Armado del robot	Gabriel Martinez	09/14/2017 09:57 AM