

Grupo 4 2018 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
524	Feature	New	High	Manual Del Robot		12/06/2018 10:40 PM
523	Feature	New	High	Presentación Final		12/06/2018 10:42 PM
522	Feature	New	High	Informe Final		12/06/2018 10:41 PM
521	Feature	New	High	Documentación Parte IV		12/06/2018 10:42 PM
520	Feature	New	High	Conexión Remota		12/05/2018 06:43 PM
436	Feature	New	Normal	Programación de los Algoritmos Rubik's		12/05/2018 06:42 PM
435	Feature	New	Normal	Interfaz		12/05/2018 06:43 PM
434	Feature	New	Normal	Costeo	Christian Caceres	09/25/2018 09:05 AM
433	Feature	New	Normal	Gestión de Riesgos		09/25/2018 09:17 AM
432	Feature	New	Normal	Presentación Avance I		10/24/2018 09:30 PM
431	Feature	New	Normal	Informe de Avance I		10/24/2018 09:30 PM
430	Feature	New	Normal	Documentación Parte II		10/24/2018 09:30 PM
429	Feature	New	Normal	Presentación I		09/25/2018 08:52 AM
428	Feature	New	Normal	Informe Plan de Proyecto		09/25/2018 09:22 AM
427	Feature	New	Normal	Bitácoras		12/05/2018 07:10 PM
426	Feature	New	Normal	Documentación Parte I		12/05/2018 07:10 PM
425	Feature	New	High	Diseño del Robot	Cristian Baustista	09/25/2018 09:15 AM
424	Feature	New	High	Estudio de la Librería ev3dev		09/25/2018 09:23 AM
423	Feature	New	High	Estudio del Lenguaje de Programación Python		09/25/2018 09:20 AM
422	Feature	New	High	Programación		12/05/2018 06:43 PM
421	Feature	New	Normal	Instalación de Adaptador WIFI		09/25/2018 09:14 AM
420	Feature	New	Normal	Instalación del Sistema Operativo EV3DEV	Christian Caceres	09/25/2018 09:13 AM
419	Feature	New	High	Construcción Robot EV3	Cristian Baustista	09/25/2018 09:18 AM
418	Feature	New	High	Avance del robot EV3		12/06/2018 10:40 PM
417	Feature	New	Normal	Avance Carta Gantt		09/25/2018 09:12 AM
416	Feature	New	Normal	Formulación del Proyecto		09/25/2018 09:12 AM