

GRUPO 4 A 2023 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3501	Feature	New	Low	Cambio de roles.	Jean-Pierre Huanca	12/14/2023 09:29 PM
3229	Feature	New	High	Probar conexión SSH	Jean-Pierre Huanca	12/14/2023 09:44 PM
3156	Feature	New	High	Presentación final	Cesar Jimenez	12/26/2023 09:46 PM
3155	Feature	New	Normal	Informe final	Cristian Sanchez	01/12/2024 09:29 AM
3154	Feature	New	Normal	Optimización del código	Cesar Jimenez	12/26/2023 09:46 PM
3062	Feature	New	High	Construcción del robot	Valentina Alvarez	10/02/2023 08:23 AM
3061	Feature	New	Normal	Revisión de funcionalidades	Valentina Alvarez	01/12/2024 09:29 AM
3059	Feature	New	Normal	Comunicación remota	Cesar Jimenez	12/14/2023 09:40 PM
3057	Feature	New	High	Presentacion II	Sergio Rabanal	12/14/2023 09:47 PM
3056	Feature	New	High	Informe II	Cristian Sanchez	12/14/2023 09:46 PM
3055	Feature	New	Normal	Análisis del golpeo a la pelota.	Cristian Sanchez	12/14/2023 09:42 PM
3054	Feature	New	Normal	Creación de la GUI	Cristian Sanchez	12/14/2023 09:17 PM
3053	Feature	New	Normal	Pruebas de codificación	Jean-Pierre Huanca	09/15/2023 09:12 PM
3052	Feature	New	Immediate	Prueba de conexiones	Cristian Sanchez	09/27/2023 09:03 AM
3051	Feature	New	Urgent	Conexion al EV3	Cristian Sanchez	09/15/2023 09:12 PM
3050	Feature	New	High	Estudio de librerías ev3dev	Cristian Sanchez	09/15/2023 09:11 PM
3049	Feature	New	Urgent	Programación	Cristian Sanchez	12/14/2023 09:11 PM
3048	Feature	New	Normal	Estudio de LINUX	Cristian Sanchez	09/15/2023 08:52 PM
3047	Feature	New	High	Presentacion I	Sergio Rabanal	09/15/2023 08:51 PM
3046	Feature	New	High	Informe I	Sergio Rabanal	09/15/2023 08:51 PM
3045	Feature	New	Normal	Estimacion de costo	Sergio Rabanal	09/15/2023 07:19 PM
3044	Feature	New	High	Estudio del redmine	Cristian Sanchez	09/15/2023 06:57 PM
3043	Feature	New	Urgent	Instalación del SO en el EV3	Jean-Pierre Huanca	09/15/2023 06:59 PM
3042	Feature	New	Normal	Solicitud de piezas	Valentina Alvarez	09/15/2023 06:57 PM
3041	Feature	New	High	Opciones de diseño	Valentina Alvarez	09/15/2023 06:53 PM
3040	Feature	New	Urgent	Revisión del kit EV3	Cristian Sanchez	09/15/2023 06:50 PM
3039	Feature	New	Immediate	Asignación de roles	Jean-Pierre Huanca	09/15/2023 06:43 PM
3038	Feature	New	High	Etapa III	Cristian Sanchez	01/12/2024 09:29 AM
3037	Feature	New	Immediate	Etapa II	Cristian Sanchez	12/14/2023 09:21 PM
3036	Feature	New	Immediate	Etapa I	Cristian Sanchez	09/15/2023 08:51 PM
2391	Feature	In Progress	High	Wikipedia	Cesar Jimenez	01/12/2024 09:29 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2377	Feature	In Progress	High	Carta Gantt	Cristian Sanchez	01/12/2024 09:28 AM
2375	Feature	In Progress	High	Manual de Usuario	Valentina Alvarez	01/12/2024 09:28 AM
2362	Feature	In Progress	High	Bitácoras	Cesar Jimenez	01/12/2024 09:28 AM
2361	Feature	In Progress	High	Documentación General	Cristian Sanchez	01/12/2024 09:29 AM