

Grupo 4B 2025 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4859	Feature	New	Normal	Modelado de maqueta		10/07/2025 11:02 AM
4858	Feature	New	Normal	Estudio de Software a utilizar		10/07/2025 11:00 AM
4857	Feature	New	Normal	Establecer alcance del proyecto		10/07/2025 11:03 AM
4856	Feature	New	Normal	Bosquejo de Maqueta		10/07/2025 11:06 AM
4855	Bug	New	Normal	Lluvia de Ideas		10/07/2025 10:52 AM
4854	Feature	New	Normal	Fase I - Planificación del Proyecto		10/07/2025 11:03 AM